

Annual Plan 1 November 2022 – 31 October 2023

- Q1 ends 31 January 2023
- Q2 ends 30 April 2023
- Q3 ends 31 July 2023
- Q4 ends 31 October 2023

Green – action on target for delivery

Amber - action is behind schedule in terms of quarterly milestones and/or may be at risk unless issues are resolved

Red – action was not delivered as planned

Blue – action complete

2. SUPPORTING OUR MEMBERS TO THRIVE												
No	Action	Team/Lead	Quarter 1 milestone (Nov, Dec, and Jan)	Progress report	RAG Status	%						
1.1	LawScot Tech We will lead the conversation on legaltech in Scotland through LawscotTech, which brings together the profession, technology providers, academia and other stakeholders including cross-border regulators.	Member Services Education Training and Qualification Finance & Operations Regulation	 Q1 Recruit new members of the Advisory Board Invite Community members to propose "success stories" for sharing via Journal/newsletter with willing law firms and in-house teams Review Law Society sector data that can be shared with community members to help them better understand the jurisdiction Q2 Propose new strategy to LSS Board Host a Community networking event at Atria One Launch new strategy Review and if necessary update the Procurement Guide, taking into account progress with Lawtech UK on a shared UK wide version Publish first of a series of "success stories" if community members were able to source them Publish the sector data to the community Promote legaltech training opportunities through Society's CPD and Training team and the collaboration with Hey Legal Q3 Host problems workshop Promote the value of interopability via Journal/newsletter Seek to agree a data use statement with Lawtech UK 	 Q1 Due February 2023 Q2 Due May 2023 Q3 Due August 2023 Q4 Due November 2023 								



Annual Plan 1 November 2022 – 31 October 2023

- Q1 ends 31 January 2023 ٠
- Q2 ends 30 April 2023 Q3 ends 31 July 2023 ٠
- ٠
- Q4 ends 31 October 2023 ٠

2.	2. SUPPORTING OUR MEMBERS TO THRIVE										
No	Action	Team/Lead	Quarter 1 milestone (Nov, Dec, and Jan)	Progress report	RAG Status	%					
			 Update problems document Create FAQs for legaltech providers on website Q4 Host Tech Conference Promote further success stories Host a community event with key stakeholders invited Agree next year's annual plan 								